

Speed Connect - Work Request #215881

Speed Connect - Project Management

30/05/2023 07:49 AM - Frank Egan

Status:	New	Start date:	29/05/2023
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	25.75 hours
Client:	Speed Connect	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description			
This ticket is used to capture all Speed Connect project management tasks, planning, weekly governance/rag and more.			

History

- #1 - 30/05/2023 07:52 AM - Frank Egan
- Client changed from BeFibre to Speed Connect