

Giganet - Work Request #215941

Giganet - Project Management

31/05/2023 12:45 PM - Frank Egan

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	15.75 hours
Client:	Giganet	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description			
This ticket is used to capture all Giganet project management tasks, planning, weekly governance/rag and more.			