

Budget - Work Request #217871

BUDGET - UAT- First Fix issues

25/07/2023 07:44 AM - Andy Maslen

Status:	Closed	Start date:	13/07/2023
Priority:	Normal	Due date:	
Assignee:	Andy Maslen	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.00 hours
Client:	Budget	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description			
This ticket is to to deliver the required first fixes for Budget UAT			

History

#1 - 25/07/2023 07:44 AM - Andy Maslen

- Status changed from New to In Progress

#2 - 20/12/2023 11:38 AM - Andy Maslen

- Status changed from In Progress to Closed